
eSMR: February 20, 2008 Agenda  

Day: Wednesday  

Time: 10am-12pm  

Room: OIT Quiet Room (SWRCB Staff Only)  
Teleconferencing Number: 916-262-2271  

WebEx Session Name: eSMR User Group  
WebEx Password: water24  

WebEx URL: http://waterboards.webex.com/waterboards  

eSMR2 10:00am-12:00pm  

Item Description Purpose Time Lead 

1 Meeting Items 

• Introductions  

• Approve Past Minutes  

• Approve Agenda  

• Past Action Items 

10:00am-10:15am Ron 

2 DMR Process Flow 
• Develop Flow Chart 

10:15am-10:45am Ron 

3 Upload Calculated Data? 
• Make decision 

10:45am-11:15am Don 

4 Summary 
• Next Meeting Items 

11:15am-11:30am Ron 

 

Current Action Items  

Owner Description Status/Notes 

Darrin/Russ Coding Process 

• 2/13/2008: Establish policy of three(3) 

successful submissions, NO MORE PAPER 

submissions to the Regional Boards needed.  

• 1/30/2008: Decide on policy of electronic 

submission process. Decide if submission is 

required in both electronic and paper format. 

Don/All Drop-down Lists 

• 1/30/2008: Review drop-down values used 

for electronic coding process and determine 

if there are any missing or no longer valid. 

Hoang/Francisco/Don/Rassam #4630 • 2/6/2008: Changes needed.  



Level 2 Design 

Mock-ups 
• 1/30/2008: Mock-up screens creation. At 

conclusion of requirements gathering 

complete mock-up screens will be created. 

Ron/Don 
Discharger 

Submission 

• 2/13/2008: Keep team updated on status of 

Fatal Error Check fix.  

• 1/30/2008: Review Mantis issues related to 

“discharger screen”, “error check”, and 

“CDF Tool”. 

Don 
Accelerated 

Monitoring 

• 2/13/2008: Comment field would suffice for 

now, but move to a designated field in future 

version.  

• 1/30/2008: Discuss with Russ/Susan/Dan (1) 

interpretation, (2) how to handle, (3) 

develop a use case testing scenario to ensure 

system accommodates requirements. 

Ron 
Level 3 Process 

Flow 

• 1/30/2008: Develop level 3 process flow 

document. 

Ron 

Level 2 

Requirements 

Document 

• 1/30/2008: Finalize level 2 requirements 

document. 

Ron 
Alpha/Beta 

Testing 

• 2/6/2008: E-mail ron@waterboards.ca.gov 

to be part of testing team.  

• 1/30/2008: Coordinate alpha and beta testing 

groups. 

Darrin USEPA Upload 

• 2/13/2008: User group still needs to be 

developed. Is there a budget for this effort? 

There may be an opportunity to develop 

initial requirements in the eSMR User 

Group.  

• 2/6/2008: Data transfer will be part of eSMR 

2.5 effort.  

• 1/30/2008: Policy on data transfer to 

USEPA. 

  

 


